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 SECTION 01 33 00 
 
 SUBMITTAL PROCEDURES 
 
 
PART 1 – GENERAL 
 
1.01  SECTION INCLUDES 
 

A. List of material sources. 
 

B. Submittal requirements. 
 
1.02 RELATED SECTIONS 
 
 A. Project progress schedules and status reports are specified in  

Section 01 32 16 - Construction Progress Schedules. 
 
 B. General requirements and procedures for preparing and submitting Shop Drawings, product 

data, and samples are specified in Section 01 33 23 - Shop Drawings, Product Data, and 
Samples. 

 
 C. Submittals related to the Contractor's quality program are specified in Section  

01 45 00 - Quality Control. 
 
 D. Submittals required to complete the Contract closeout are specified in Section  

01 77 00 - Closeout Procedures. 
 
 E. Preparation and submission of project record documents are specified in Section  

01 78 39 - Project Record Documents. 
 
 F. Preparation and submission of equipment and systems operation and maintenance manuals are 

specified in Section 01 78 23 - Operation and Maintenance Data.  
 

G. Preparation and submission of Training Program Deliverables such as Training Program Plan, 
Instructor Guides, and Student Training Manuals are specified in Section 01 79 00 - 
Demonstration and Training. 

 
1.03 MEASUREMENT AND PAYMENT   
 

A. Separate measurement or payment will not be made for work required under this Section.  All 
costs in connection with the work specified herein will be considered to be included with the 
related item of work in the Bid Schedule of the Bid Form, or incidental to the Work. 

 
1.04 LIST OF MATERIALS SOURCES:  The Contractor shall submit to the Engineer a list of 

the Contractor’s sources of materials.  The list shall be submitted in sufficient time to permit 
proper inspections and testing of materials to be furnished from such listed sources in 
advance of their use. 
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1.05  SUBMITTAL REQUIREMENTS 
 

A. Schedule of Submittals:  Within ten calendar days after the effective date of Notice to Proceed, 
the Contractor shall submit a completed submittal schedule and list of products for all items 
requiring the Engineer’s review and approval, as follows: 

 
1. Submittals, including description of the item and name of manufacturer, trade name and 

model number. 
 
2. Specification reference. 
 
3. Intended submission/resubmission date(s). 

 
4. Order release date. 

 
5. Lead time to delivery/anticipated delivery date(s). 

 
6. Highlight any items that require expedited review to meet the project schedule. 

 
These schedules shall be presented in a form acceptable to the Engineer in both electronic and 
hard copy versions and shall be updated and sent to the Engineer on a monthly basis.  Identify all 
submittals that are required by the Contract Documents and determine the date on which each 
submittal will be submitted in conformance with the schedules specified in Section 01 32 16 - 
Construction Progress Schedules. 

 
 B. Professional Seal Required:  Submittals involving engineering design services, such as shoring 

and underpinning, excavation support structures, falsework for concrete, and load and design 
calculations, shall be sealed and signed by a professional engineer, currently registered in the 
State of California, for the discipline involved.   

 
  1. Other submittals involving engineering design services, when specified or required by 

governing codes and regulations, shall be sealed and signed by a professional engineer, 
currently registered in the State of California, for the discipline involved.   

 
 C. Review Period: 
 
  1. Prepare submittals sufficiently in advance so that approval may be given before 

commencement of related work. 
 
  2. Allow 30 calendar days after receipt by the Engineer for review of each submittal, 

including resubmittals. 
 
  3. The Contractor shall be responsible for determining whether or not certain governmental 

entities and utility districts require longer review periods.  When longer review periods 
are required, the Contractor shall schedule the Work accordingly, so that the Work and 
project progress schedules are not adversely impacted. 

 
 D. Submittal Delivery:  Ship submittals prepaid or deliver by hand directly to the Engineer. 
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 E. Transmittal Form:  Accompany submittals with a District-furnished transmittal form in duplicate 
containing the following information: 

 
  1. The Contractor's name, address, and telephone number; 
  2. Submittal number and date; 
  3. Contract title and number;  
  4. Supplier's, manufacturer's, or Subcontractor's name, address, and telephone number; and 
  5. Subject identification including Contract Drawing and Specification reference. 
 
 F. Changes in Approved Submittals:  Changes in approved submittals will not be allowed unless 

those approved submittals with changes have been resubmitted and approved, in the same 
manner as the original submittal. 

 
 G. Supplemental Submittals:  Supplemental submittals initiated by the Contractor for consideration 

of corrective procedures shall contain sufficient data for review.  Make supplemental submittals 
in the same manner as initial submittals. 

 
1.06  CONTRACTOR’S RESPONSIBILITIES 
 
 A. Contractor's Review and Approval: 
 
  1. Each submittal shall be reviewed, stamped, and signed as reviewed and approved by the 

Contractor prior to submission.  The Contractor’s approval shall indicate review and 
approval with respect to the following responsibilities: 

 
  2. The Contractor shall be responsible for:   
 
   a. The correctness of the drawings, for shop fits and field connections, and for the 

results obtained by the use of such drawings. 
 
  b. Verification of catalog numbers, and similar data. 
 
  c. Determination and verification of field measurements and field construction 

criteria. 
 
  d. Checking and coordinating information in the submittal with requirements of the 

Work and of the Contract Documents. 
 
  e. Determination of accuracy and completeness of dimensions and quantities. 
 
  f. Confirmation and coordination of dimensions and field conditions at the site. 
 
  g. Safety precautions. 
 
  h. Errors or omissions on submittals. 
 
  i. Coordination and performance of work of all trades. 
 
  j. Identification of deviation(s) from Contract requirements. 
 



SUBMITTALS 
 
 
 

RELEASE - R1.2 SECTION 01 33 00 BART FACILITIES STANDARDS  
SAVE DATE: 08/17/2004 8:04 AM PAGE 4 OF 5 STANDARD SPECIFICATIONS 

  3. The Contractor shall coordinate each submittal with the requirements of the Work, 
placing particular emphasis upon assuring that each submittal of one trade is compatible 
with other submittals of related work.  Ensure submittal is complete with all relevant data 
required for review. 

 
  4. The Contractor shall stamp, initial or sign the submittal, certifying: 
 
   a. Dimensional compatibility of the product with the space in which it is intended 

to be used. 
 
   b. Review of submittals for compliance with Contract requirements. 
 
  5. Do not start work for that requires approval by the Engineer until submittals have been 

returned to the Contractor with official indication that approval has been granted by the 
Engineer. 

 
  6. If the submittal is designated to be sent to the Engineer for information, approval by the 

designated approval authority shall take place before submission to the Engineer. 
 
  7. Approval of drawings and associated calculations by the Engineer shall not relieve the 

Contractor from the responsibility for errors or omissions in the drawings and associated 
calculations, or from deviations from the Contract Documents, unless submittals 
containing such deviations were submitted to the Engineer and the deviations were 
specifically called to the attention of the Engineer in the letter of transmittal and within 
the submittal, and approved specifically by the Engineer as a Contract change. 

 
  8. Approval of the Contractor’s submittal by the Engineer shall not relieve the 

Contractor of any responsibility, including responsibility for accuracy and agreement 
of dimensions and details. 

 
 B. Submittal Quantities:  Refer to Contract Specifications Section 01 33 23 - Shop Drawings, 

Product Data, and Samples, for submittal quantities.   
 
 C. Review by the Engineer:  One marked up reproducible set of drawings, one copy of product 

data, and one sample will be returned to the Contractor.  
 
 D. Distribution of Submittals after Review:  Distribute prints or copies of approved submittals, 

bearing the Engineer's or designated approval authority's stamp and signature, to the Contractor's 
field office and the Engineer's field office; to affected and concerned Subcontractors, Suppliers, 
and fabricators; and to affected and concerned members of the Contractor's workforce. 

 
1.07  ENGINEER'S REVIEW 
 
 A. Submittals will be reviewed for conformance with requirements of the Contract Documents.  

Review of a separate item will not constitute review of an assembly in which the item functions.  
Review will not relieve the Contractor from Contractor’s responsibility for accuracy of 
submittals, for conformity of submittals to requirements of Contract Documents, for 
compatibility of described product with other provided products and the rest of the system, or for 
prosecution and completion of the Contract in accordance with the Contract Documents. 
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 B. The Engineer will indicate its reviews of submittals and the action taken (approvals and 

nonapprovals) by means of its review stamp.  The review stamp will be affixed by the Engineer, 
the action block will be marked, and the stamp will be signed and dated. 

 
 C. The review-stamp action-block marks will have the following meanings: 
 
  1. The mark APPROVED is an acceptance, and means that the submittal appears to conform 

to the respective requirements of the Contract Documents; that fabrication, assembly, 
manufacture, installation, application, and erection of the illustrated and described product 
may proceed; and that the submittal need not be resubmitted. 

 
  2. The mark APPROVED AS NOTED - RESUBMISSION NOT REQUIRED is an 

acceptance, and means that the submittal appears to conform to the respective 
requirements of the Contract Documents upon incorporation of the reviewer's corrections, 
and that fabrication, assembly, manufacture, installation, application, and erection of the 
illustrated and described product may proceed.  Submittals so marked need not be 
resubmitted unless the Contractor challenges the reviewer's exception.   

  3. The mark APPROVED AS NOTED - RESUBMISSION REQUIRED WITHIN   __    
DAYS is an acceptance, and means that the submittal appears to conform to the 
respective requirements of the Contract Documents, and that fabrication, assembly, 
manufacture, installation, application, and erection of the illustrated and described product 
may proceed after incorporation of the reviewer's corrections and verification by the 
Engineer that the reviewer's corrections have been properly incorporated in the submittal.  
Resubmission within the time period specified is also required if the Contractor 
challenges the reviewer's corrections. 

 
  4. The mark NOT APPROVED is a disapproval, and means that the submittal is deficient to 

the degree that the reviewer cannot correct the submittal with a reasonable degree of 
effort, has not made a thorough review of the submittal, and that the submittal needs 
revision and is to be corrected and resubmitted. 

 
 D. Review stamps or other approval methods of the various designated approval authorities may 

not be the same as those of the District.  The Contractor shall work with the various designated 
approval authorities and shall obtain approvals in the clearest and most straightforward manner 
possible. 

 
PART 2 – PRODUCTS 
 
  Not Used 
 
PART 3 – EXECUTION 
 
  Not Used 
 
 
 
 END OF SECTION 01 33 00 


